From:

Robert Stephenson rob@rs41.org

Subject: MH Tower project
Date: September 20, 2022 at 9:12 AM

To:

Elisa FitzGerald efitzgerald @townofjaffrey.com

Hi Elisa,

What is the status of the 4 bills below that have been submitted? Have they been paid or still in process? Can you

send me images of the checks?
Thanks
Regards,

Rob

1) Billed by Michael Petrovick. Amount: $340. Date: 6/21/2022.

Michael Petrovick Architects, PLLC
310 Mardboro 5t Ste 108 @ MICHAELPETROVICK

Kewsa, NH 03437 US
o 06,70 ARCHITECTS, PLLC

accountingddm jparchitect com

www. mpachlect com

INVOICE

Todd Croteau
Superintendant of Highways
Town of Jaffrey

23 Knight Sreet

Jaffrey, NH 03452

Jaffrey Mestnghouse Tower

ACTIVITY DESCRIPTION % BILLED THIS INVOICE
Historic Building  Historic Building Renovation- Construction Observation 0.20
Assagssment 50% Billed

2020013926
08/21/2022
Net 15
0710812022
RATE AMOUNT
1,700.00 340.00
$340.00



2) Billed by Davis Construction. Final payment less hold-back. Amount: $49,999.99. Date: 7/11/2022

B. DAVIS CONSTRUCTION CO. LLC

MENT AM

$ 9,999.99 ) Invoice 20221

Due date July 26,2022
Invoice smount $55,303.00
Pay with bank transfer e
Accoum type Total £49,999.99
Personal checking v
Outstanding balance $5,303.01
Routing mumber
View imvoice ] ) é

Accoumt mumber Confemn account number

Merchant details

< kel o
gt L Email: bdavisconstructionco@gmall.com

@ muster,

O information is protected and kept confidential

6 Pay $49,999.99

3) Billed by Davis Construction. Remainder of final payment less hold-back. Amount: $5,303.01. Date: 7/11/2022

B. DAVIS CONSTRUCTION CO. LLC Invoice
406 Union Street

Peterborough, NH 03458 US

bdavisconstructionco@gmail.com

BILL TO

Town of Jaffrey- Meeting House
Jaffrey Meeting House Committee
10 Goodnow Street

Jaffrey, NH 03452

INVOICE # DATE TOTAL DUE DUE DATE TERMS ENCLOSED



202271 07/11/2022 $5,303.01

DESCRIPTION
Jaffrey Meeting House:

Progress Payment #1

33% of contract amount

Payment Not Yet Received, as of 6/7/22
Received 6/17/22

PAID : $52,470.00

Progress Payment #2
Next 33% of contract amount
Amount due: $52,470.00

Contract Amt: $159,850
Balance Due: $54,910

Amount Held back until work is 100% completed: $5,000

Amount due this final invoice:
Change Order #1:

07/26/2022

Replace 5 urns on 2nd and 3rd level, as well as handrails and rot repair.
Amount due includes time and materials necessary to complete work.

PAYMENT
BALANCE DUE

Net 15

AMOUNT

49,910.00

5,393.00

49,999.99

$5,303.01




