

From: Renee Davis unionstreetkitchens@gmail.com
Subject: Re: Change order breakout
Date: July 27, 2022 at 3:08 PM
To: Bradley Davis bdavisconstructionco@gmail.com
Cc: Renee Davis renee_d@davisconstructionco.net, Robert Stephenson rob@rs41.org

RD

Hello again,

My apologies, I meant to include this before: to further break down the labor: our lead guy is \$65/hr and the skilled laborers are \$55/hr. There was a total of 2 guys/2 days (\$1920) and 3 guys/1 day(\$1400)

On Wed, Jul 27, 2022 at 1:15 PM Renee Davis <unionstreetkitchens@gmail.com> wrote:

Hello Rob,

The following is a break out of Change Order #1:
Please let me know if you need any further information.
Labor costs: \$3,320
Urns: \$1,000
Life Span Trim: \$273
Man Lift Rental: \$800

On Wed, Jul 27, 2022 at 11:59 AM Bradley Davis <bdavisconstructionco@gmail.com> wrote:

Hi Rob,

In receipt of your voicemail and I asked Renee to provide you the break out of cost that make up the change order. If you still have questions after you receive please let me know we can discuss further. We actually reduced the hourly rate to do the best we can cost wise because I know it was somewhat unexpected. I also absorbed the cost to rebuild the sign and have not and do not plan to charge for that.

Again once she sends it over and you have time to review, feel free to reach out with any questions. I have kind of spotty service for most of the day.

Thanks
Brad

--

Bradley Davis Email sent via iPhone
Davis Construction Co Llc
Cell 603-630-0848
Office 603-924-4038

--

Renee Davis
Union Street Kitchens & B. Davis Construction Co. LLC
603-520-6733

--

Renee Davis
Union Street Kitchens & B. Davis Construction Co. LLC
603-520-6733

