
From: Bradley Davis bdavisconstructionco@gmail.com
Subject: Re: Meeting House

Date: May 27, 2022 at 7:31 PM
To: Mike Petrovick mpetrovick@mjparchitect.com, Robert Stephenson rob@rs41.org

Hello again, 

To double up on email below - I received these  pictures taken today of the upper most rail section on the tower. There’s is
some rot and replacement is needed prior to painting these areas. I will be onsite Monday or Tuesday myself to do a more
in depth evaluation of things and make sure it is only found on the ornamental items. Here are the pics to start with. 

Please let me know any questions on this and what direction you would like to take on email below. 

Thank you
Brad 
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On Thu, May 26, 2022 at 11:27 AM Bradley Davis <bdavisconstructionco@gmail.com> wrote:
Hi Rob and Mike

Please find attached the Quote from Phill Davanza for the purposed clock face work. Phill recommends not removing
the clock faces but only the numerals and the hands, then he will gold leaf the numerals and make new hands in the
shop then reapply. Stebbines would paint the clock faces with the same Sherwin Williams product that Phill has used in
the past while the faces are bare of hands and numerals. 

Stebbins owes me a price that was carried for the clock sope but in the discussions with them thus far, its seems that it
will be much less than Phills quote, so it will not be a wash price wise. Also note that he is providing new clock hands
which has added value and there will be a second mobilization with manlift to reinstall after his work is completed if we
go this route. 

I wanted to get this over to your right away so we can at last finalize a plan of action for this portion of the scope. 

Please let me know your thoughts and any questions. It seems as though everyone is on board to have Phill do the
work but with the added scope, I feel that it justifies a change in contract amount on my end. 

Thank you,

Bradley Davis
Davis Construction
Cell - 603-630-0848
www.facebook.com/davisconstructionco
www.davisconstructionco.net

---------- Forwarded message ---------
From: phil davanzaclocks.com <phil@davanzaclocks.com>
Date: Thu, May 26, 2022 at 10:27 AM
Subject: Meeting House
To: bdavisconstructionco@gmail.com <bdavisconstructionco@gmail.com>

Hi	Brad,

A*ached	is	the	proposal	for	the	Jaffrey	Mee8ng	House	clock	face	work.	I	can	be	available
for	the	removal	of	the	elements	later	part	of	next	week.

Please	contact	me	if	you	have	any	ques8ons	or	need	addi8onal	informa8on.

Thankyou,
Phil

Philip	D'Avanza

D'Avanza	Clock	Repair,	LLC
440	East	Dunbarton	Road
Goffstown,	NH	03045
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Goffstown,	NH	03045
603-497-2256
davanzaclocks.com

-- 
Bradley Davis Email sent via IPhone 
Davis Construction Co Llc
Cell 603-630-0848
Office 603-924-4038

http://davanzaclocks.com/

