



From: Robert Stephenson rob@rs41.org
Subject: Update requested
Date: July 20, 2022 at 8:29 PM
To: Brad Davis bdavisconstructionco@gmail.com
Cc: Michael Petrovick mpetrovick@mjparchitect.com, Todd Croteau tcroteau@townofjaffrey.com

Hello Brad,

Can you give me an update on the Meetinghouse project?

1. Where are you on the stair rails? Has the work been completed?
2. Have you heard anything recently from Phil D'Avanza re the Clock?

- When will he re-insall the numerals, hands, etc.?

In order to do that he will have to work with you as far as a lift is concerned.
I want to make sure it doesn't conflict with any event scheduled for the MH. Avoid the first week of August.

It's **VERY** important that I be there when the re-installation happens so be sure to tell me when it will happen.

Regards,

Rob

-+-+-+------

Jaffrey Meetinghouse Tower
Town of Jaffrey, New Hampshire
Jaffrey Meetinghouse Committee
Robert B. Stephenson, Member
150 Rivermead Road, Apt 243, Peterborough, NH 03458 USA
Cel Tel: +1 603-933-2471
E-mail: rob@rs41.org
Back-up e-mail: 532763@gmail.com

-+-+-+------